
Connecticut Department of Transportation
Municipal Projects Scheduled for Advertising

 December 2021 through May 2022

Project Description ImprovementLocation

Updated:  12/15/21

Route Scope Code

12/1/21Advertising Date:

0050-0220 FAIRFIELD BRIDGE REPLACEMNT NO ADD CAPReplace Br 04953 o/ Mill RiverDuck Farm Road F

12/8/21Advertising Date:

0164-0240 WINDSOR SIGNAL SYSTEM IMPROVEMENTUpgrade Signals, Various IntersectionsDay Hill Rd D

12/15/21Advertising Date:

0042-0318 EAST HARTFORD RECONSTRUCTION NO ADD CAPReconstruction of Brewer StBrewer Street G

0103-0259 NORWICH BRIDGE SPRSTUCTRE REPL NO ADD CAPReplace Br 04047 and 03797 o/ Yantic 
River

Sherman St H

1/19/22Advertising Date:

0048-0198 ENFIELD BRIDGE REPLACEMNT NO ADD CAPReplace Br 04506 over Freshwater 
Brook

South River St E

0075-0136 MADISON BRIDGE REPLACEMNT NO ADD CAPReplace Br 04857 o/ Camp 
Laurelwood Brk

Heatherwood Drive E

0150-0135 WASHINGTON BRIDGE SPRSTUCTRE REPL NO ADD CAPRehab Br 05157 o/ Shepaug RiverWhittlesey Road E

1/26/22Advertising Date:

0131-0203 SOUTHINGTON BICYCLE/PEDESTRIAN FACILITYFarmington Canal Heritage TrailTrail F

2/23/22Advertising Date:

0076-0224 MANCHESTER TRAFFIC SIGNAL INSTALLATIONInt. Improvs. @ Tolland Tpk, Buckland, 
Adams

Various E

3/2/22Advertising Date:

0088-0195 NEW BRITAIN PEDESTRIAN WALKWAYPed/Bike Trail Loop in Stanley Quarter 
& A.H. Stanley Parks

Trail E

0102-0364 NORWALK TRAFFIC SIGNAL REVISIONTraffic Signal Improvs. @ Various 
Locations

Various C

3/16/22Advertising Date:

0067-0122 KENT RECONSTRUCTION NO ADD CAPPavement Rehab - RMMCPBulls Bridge Road D

3/23/22Advertising Date:

0043-0129 EAST HAVEN BICYCLE/PEDESTRIAN FACILITYPed/Bike Facilities - Shoreline 
Greenway

Trail D

0055-0144 GRANBY BRIDGE SPRSTUCTRE REPL NO ADD CAPRehab Br 04528 o/ Moosehorn BrookMoosehorn Rd E

0056-0315 GREENWICH SIGNAL SYSTEM IMPROVEMENTSignal and Intersection ImprovementsGlenville Corridor E

0117-0161 RIDGEFIELD PEDESTRIAN WALKWAYBranchville TOD Ped/Bike 
Improvements

Various E

3/30/22Advertising Date:

0095-0257 NEW MILFORD BRIDGE REPLACEMNT NO ADD CAPReplace Br 05115 o/ East Aspetuck 
River

Upland Rd E

0151-0325 WATERBURY SIGNAL SYSTEM IMPROVEMENTTraffic Signal Upgrade, various 
locations

Various F
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Scope Codes:  
      From   To   From           To   From  To 

A -  LESS THAN   $100,000 I -    $10,000,000   $14,999,999      Q -  $160,000,000    $199,999,999 

B -  $100,000          $199,999 J -    $15,000,000   $19,999,999  R -  $200,000,000     $249,999,999 

C -  $200,000          $499,999 K -   $20,000,000   $29,999,999  S -   $250,000,000    $299,999,999 

D -  $500,000          $999,999 L -   $30,000,000   $39,999,999  T -   $300,000,000    $399,999,999 

E -  $1,000,000       $2,499,999 M -   $40,000,000   $59,999,999  U -   $400,000,000    $499,999,999 

F -  $2,500,000       $4,999,999 N -   $60,000,000   $89,999,999  V -   $500,000,000    $599,999,999 

G - $5,000,000       $7,499,999 O -   $90,000,000   $119,999,999 W -  $600,000,000    AND OVER 

H -  $7,500,000       $9,999,999 P -   $120,000,000  $159,999,999 
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Route Scope Code

4/6/22Advertising Date:

0102-0362 NORWALK SPOT SAFETY IMPROVEMENTOver-Height Vehicle Detection System 
at North Main/South Main Street

Washington Street C

4/13/22Advertising Date:

0042-0319 EAST HARTFORD BICYCLE/PEDESTRIAN FACILITYHockanum River Park Trail - Phase 3Trail C

0047-0120 ELLINGTON BRIDGE REPLACEMNT NO ADD CAPReplace Br 06141 o/ Abbey BrookStrawberry Rd E

4/20/22Advertising Date:

0032-0150 COVENTRY BRIDGE REPLACEMNT NO ADD CAPReplace Br 04446 o/ Hop RiverHop River Rd E

0079-0212 MERIDEN MAJOR DRAINAGERehab Br 04185 o/ Harbor BrookCenter Street F

0132-0129 SOUTH WINDSOR BICYCLE/PEDESTRIAN FACILITYPedestrian Safety ImprovementsEli Terry C

5/4/22Advertising Date:

0063-0720 HARTFORD SPOT SAFETY IMPROVEMENTIntersection Improvements at 
Sigourney Street

Asylum Avenue D

0102-0360 NORWALK SIGNAL SYSTEM IMPROVEMENTUpgrade Signals & Install VMSVarious E

5/11/22Advertising Date:

0092-0682 NEW HAVEN SIGNAL SYSTEM IMPROVEMENTTraffic Signals, Various IntersectionsCT 34/SR 706 E

0168-0161 WOODBURY BRIDGE RESTORATION NO ADD CAPPreserve Br 05061, 05062, 05066 & 
05067

Various E

5/25/22Advertising Date:

0150-0136 WASHINGTON BRIDGE REPLACEMNT NO ADD CAPReplace Br 05158 o/ Shepaug RiverTunnel Road F
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Scope Codes:  
      From   To   From           To   From  To 

A -  LESS THAN   $100,000 I -    $10,000,000   $14,999,999      Q -  $160,000,000    $199,999,999 

B -  $100,000          $199,999 J -    $15,000,000   $19,999,999  R -  $200,000,000     $249,999,999 

C -  $200,000          $499,999 K -   $20,000,000   $29,999,999  S -   $250,000,000    $299,999,999 

D -  $500,000          $999,999 L -   $30,000,000   $39,999,999  T -   $300,000,000    $399,999,999 

E -  $1,000,000       $2,499,999 M -   $40,000,000   $59,999,999  U -   $400,000,000    $499,999,999 

F -  $2,500,000       $4,999,999 N -   $60,000,000   $89,999,999  V -   $500,000,000    $599,999,999 

G - $5,000,000       $7,499,999 O -   $90,000,000   $119,999,999 W -  $600,000,000    AND OVER 

H -  $7,500,000       $9,999,999 P -   $120,000,000  $159,999,999 


